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On 21" July, it wag announced at Schorfheide airfield that the field hed to be
completed by 31.August 1953, instead of 1 October 1953, which was the previous -
gat completion date, It was furthermore announced that a bonus of 30,000 s
sagtmarks would beé paid if the instsllation could be completed on time. Source
pelieved 1t ‘o be poesible that the new completion date could be met.

From 13 through 25 July, two 1O-hour shifts were deily worked at the fleld. The -
aonstractior workér'd were allowed to work overtime, however, none of the workers
did so. The speed of construction work has been accelerated since the new
completion date for the field was amncunced. This has had a detrimectal effect cn
the quality of the work being done. Thus, for instance source cbserved that the
concrete remained in the concrete mixing machine only one minute instead of the
three minuteg as prescrlibed.

On 24 July, of thé 11 strips of the runuay, strips Nos 1 through 5, 7 and 9 were
campleted. Strip No 6 was completed except for a section 500 meters long, and work
on strip No 11 had been started from the east. Work on sirips Nos 8 and 10 had

not yet besn started. By 8 August, strips Nos 6 and 11 were completed and a 150-
meter stretch of strip No 8 was concreted. Preparations for the concreting of the
taxivey had progressed so far, that concreting work proper was to be started
before the end of July. However, this intention could net be carried out. The
progress of conereting work was endengered because .all gtone chippings and cenent
had been used up by 8 August and new supolies of these materials had arrived

at the Vopelsang railroad station. o

From various records availeble at the construction buresu source inferred that the
Tunway vaes to be provided with a concrete surface 40 cm thick. Source also learned
that a taxiway also with a concrete cover 40 cu thick was scheduled to be bullt '
north of the runway. The spur track of the field intersects the taxiway 50 neters
west of the junction of the taxiway with the Vietmennsdorf-Gross Deselln roads The
cement contalner to which the spur track lesds is located about 900 meters east of
thils road. After the sub-grade for the soncrete layer of the taxiway was completed,
the course of the cuter comnecting layers to the taxiwey became visible. Source
determined thut thers was a concrete apron 180 meters squere at the end of the
taxivey. -From this apron two hardstands, esch of them ebopt 65 meters in diameter
branched off, It is plemned to build-e concreste roed from this platform parallel

to the taxiwey end abt & right angle to the runway. This rced which will posasibly
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he used for motor vehicles will be 10 meters wide and will have & concrete
layer 15 em thick. Similar devices are ascheduled to be built st the easl~

. west ends of the runwsy. The southern edge of the texiway is exactly 75

meters from the marker stone indicating the boundary between forest districis
193 and 16l1. ‘

The wooded area between the runway and the taxiway 360 meters to the south was
pot completely legzed off but several patches of trees remsined. To the southy,
the forest extended as far as about 25 metevs from the taxiway. In late July,
clesriny work was Leing done here at two points in line with signboards 38 and
340 Barth required for the preparation of the sub-grade of the texiway was
obtained at this poinis.

Source learned from a surveying engineer employed at the construction site
that the eastern end of the runway will be % meters higher than its weslern
snde West of the complex of quartering buildings in forest districts 126
excavation vork was bein; dons. in &rea 40 meters squere wea dug oub 5 meters
deepo  lhe purpose of the excavation work was not determined. Scurce leerned
thet a mmber of quartering buildings was to be consiructed near Xurtschlag.
The project is definitely conn cted with the sirfield. However, construction
work hsd not yeht been started.

Logzing operstions connected with the construction of the texiwey at the field
were completed by late July. The sub-grade for the taxiwey was conpleted from
+he wesbern end of the runway as far us the (ross Doelln=Vietmannsdorf road.
The huwms layer wes belng removed on a streteh reeching from this rosd as far
as to the eastern end of the runway. The taxiway was 253 meters wides liasts
f1tted with lamps had been erected north of the taxiway from its western

and to as fur es the road.

On 1 bugust, strips Jos 7 and 9 of the ruhmay were completed, while strip Ho 11

wag half concreted. Concreting work of strip Ho 6 was under way.

The elearing in the wood vhere an arramnition or fuel dump may be erected, is

located west of the Vietnannsdorf-lUross Doelln road, north of the spur track,

sind borders oa Puetgestell forest disjrict to the north. Sedgen__ 1 925X1B
and { lwere observedc

On 30 Julys two and a hall gtrips each 7.4 meters wide remained Lo be concreted
an the runway. sxcavetion work for the texivay bhad been staried from its eastern
and western ends. Concreting work proper was tg begin soon. The taxivey wes to
he provided with a concrete layer L0 em thick.~ New workers continuously arrived
ot the field with most of them coming from CGranienturg. & Soviet guard detail

of five men was posted at the gate of the sirfield near the complex of quartering
huildings. Identity cards were controlled there. The ares outside the field was

~ secured by patrols.

On 3 dugust, 211 construction workers were newly recruited &t the Senorfheide
airfield. The total of construction workers employed thus rises to 2,276,
2,078 of whom were employed on excavation construction projects, the
semainder on above-rround prejectg.

By eerly sugusit, strips lios 1 through 7, 9 end 11 of ihe rynway were completed.
Work on the conereting of sirips Hos 8 and 10 had not yet been sturted. From
13 dpril to 4 Augusit, an area of 207,115 squore meters of the runvey surface
had been conereted. afber 8§ August; there wes a eritical shortape of nuterials
required for concreiing works Cement was not aveileble wt ell. in late July and
early Adugast, 95 to 102 sections of the runway were daily concreted ingbeud

of the prescribed quota of 20 scetions. .
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13. The sub-grade for the concrete layer of the taxiwey was completed. The
concrete layer of the taxivey was to be 15 an thicke The aub-»%rade for
the hardstands at the ends of the runway were slso completed.

14. The wood camp, information on which wes transmitted previously, will
be built in the Reihersdorf forest. Clesring work wus under way there.
Detsils on the pinpoint location of the installstion and its size was
not yet availcble.

15. On 7 July, source saw & construction plen and designeted oll dump.
Source believed that the drawing wss mede for a fuel dump. 4t the
site of this dump source saw a pit 15 x 3 meters and 2 meters deep.
The site for this dwmp was about 300 meters east of the western
aircraft dlspersal area and sbout 300 meters north of the east-west
taxiwey. )

, Materials arriving at the field between 8 Felruery and 4 Mugust 1953
included 24,905 tons of Portland cement, 29,183 tons of /15 grade
25X1X . stone chippings, 42,046 tons of 15/30 grade stone chippings and

: 122,863 tons of gravel.

bt
o
o

7. In late July, source learned from a former colleague who found e~
ployment at the Soviet coustruction headguerters thet the allo-
eations for the construction of Schorfheide airfleld had been can-
celled.

18, On 31 July and 1 Augusi, a conference wes held at the field. This
conference was abtended by construction supervisors Sehulze {(fou)
of Bavurnion Nord, Kunze (fnu) and Meding (fnu), the latler of the
Soviet construction headquarters. st this conference it was stated
Lthat the alrfield was to be built according to schedule. Surveying
work for the construction of a bomb dump was started in late July.
Hardetends were to be built along the western and eastern taxiways.
Another 24 to 32 hardstends were to be constructed on the scuthern
texivay.L '

25X1A 1. [ Comment, The report indicates thet construetion work at
' Sghorfheide airfield has been accelerated. The completion date
for the runway at the field was advanced by four weeks. However,
with regard to the shortage of construction material, it is doubte
ful whether the new completion date will be kept. For status of
concreting work at the field, | “

: 25X1A
25X1A 2. [_1Cemnent, For course of the outer connecting lanes west Jolning

the taxiwvay from the west and east, see Annex. It is believed that the

taxiway will heve & concrete layer 40 cm thieke :

25X1A 3. :ngm,__gg;l_tg_ The new complex of quartering buildinis near Kurtschlag,
also referred to as wood canp, is about 3 km west-northwest of Gross Doelln.
Tts location can be determin-d on GSGS 4414, shecd 2946/47-

25X1A 4o [ Comment. For terrain points indicating the location of the
amunition or fuel dump,l ] Tt is believed that the

{nstallation under consiruction there will be a fuel dump. 25X1A
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